COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 28/ 2019

ESTI MATE SUMVARY 15: 15: 12
CONTI D C22073 ESTI MATE NO. 0011 PROG SPEC YR: 2005
PCN: 22073-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 314.0 DAYS TIME ALLOW 12/31/201 FI XED COVPLETI ON DAl
PR US 34 BTC LARI MER COUNTY ST PERCENT TIME:  109. 03 ORI G TIME ALLOW 12/31/201 FI XED COVPLETI ON DAT
PRQJECT NO. CC0341- 098
PR US 34 BTC LARI MER COUNTY ST
NAME OF ROAD: 0200
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PER OD ENDI NG 01/ 26/ 2019 DATE TIME STARTED 03/19/2018
160 | NVERNESS DR W STE 110 DATE LET 01/ 12/ 2018 DATE WORK BEGAN  03/19/2018
DATE AWARDED 03/ 05/ 2018 DATE TI ME STOPPED 02/15/2019
DATE CONTRACT EXECUTED 03/16/2018 DATE ACCEPTED 02/ 15/ 2019
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 03/19/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 5, 865, 397. 15 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI:  $ 6,244, 782.75 NON- PARTI O PATI NG 5, 648, 003. 40 466, 027. 40
PERCENT COMPLETE: 96. 29% TOTAL EARNI NGS 5, 648, 003. 40 466, 027. 40
FUNDS AVAI LABLE: $ 217,393.75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5, 648, 003. 40 466, 027. 40
TOTAL CLAI MS: $ 0.00 RETAI NAGE -93,671.74 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 5, 554, 331. 66 466, 027. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5, 554, 331. 66 466, 027. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 466, 027. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22073-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: CC0341- 098 ESTI MATE NO 0011 15: 15: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0201 Mr. SHADOWS 2

0005 201-00000 Clearing and Grubbing MI. SHADOWS 2 0. 250 0. 250
LS 0. 000 0. 00
20, 400. 00000 0. 250 5, 100. 00
0010 202-00000 Renoval of Structures and Obstructions M. SHADOWS 2 0. 250 0.250
LS 0. 000 0. 00
1. 00000 0. 250 0.25
0015 202- 00400 Renoval of Bridge MI. SHADOMAS 2 1. 000 1.000
EACH 0. 000 0. 00
154, 800. 00000 1. 000 154, 800. 00
0020 203-00010 Uncl assi fied Excavation (Conplete In Place) M. 931. 000 931. 000
SHADOWS 2
cY 0. 000 0. 00
60. 00000 931. 000 55, 860. 00
0025 203-01100 Proof Rolling MI. SHADOWS 2 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0030 203-01500 Bl adi ng MI. SHADOWS 2 0. 000 0. 000
HOUR 0. 000 0. 00
188. 00000 0. 000 0. 00
0035 203-01510 Backhoe MI. SHADOWS 2 0. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00
0040 203-01582 Truck (Dunp) MI. SHADOWS 2 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0045 203-01590 Front End Loader (Rubber Tire) M. SHADOWS 2 0. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0050 203-01597 Pot hol i ng MI. SHADOWS 2 0. 000 0. 000
HOUR 0. 000 0. 00
263. 00000 0. 000 0. 00
0055 203-02330 Laborer MI. SHADOWS 2 1. 000 1.000
HOUR 0. 000 0. 00

65. 00000 1. 000 65. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22073-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0011 15:15: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Mr. SHADOWS 2

0060 206- 00000 Structure Excavation MI. SHADOAS 2 356. 000 356. 000
cY 0. 000 0. 00
100. 00000 356. 000 35, 600. 00
0065 206-00100 Structure Backfill (Class 1) MI. SHADOMS 2 117. 000 117. 000
cY 0. 000 0. 00
260. 00000 117. 000 30, 420. 00
0070 206- 00200 Structure Backfill (Class 2) MI. SHADOWS 2 4.000 4.000
cY 0. 000 0. 00
275. 00000 4.000 1, 100. 00
0075 206-00360  Mechani cal Reinforcenent of Soil M. SHADOWS 2 3. 000 3. 000
cY 0. 000 0. 00
40. 00000 3. 000 120. 00
0080 207-00405 Topsoi |l (Special) MI. SHADOAS 2 40. 000 40. 000
cY 0. 000 0. 00
32. 00000 40. 000 1, 280. 00
0085 208-00002 Erosion Log Type 1 (12 Inch) MI. SHADOWS 2 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0090 208-00070 Vehi cl e Tracking Pad MI. SHADOWS 2 0. 000 0. 000
EACH 0. 000 0. 00
4,800. 00000 0. 000 0. 00
0095 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) M. 0. 000 0. 000
SHADOWS 2
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0100 208-00103 Renoval and Disposal of Sedinment (Labor) MI. SHADOAS 2 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equiprent) M. 0. 000 0. 000
SHADOWS 2
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi ment Renopval) MI. SHADOWS 2 0. 000 0. 000
HOUR 0. 000 0. 00

175. 00000 0. 000 0. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22073-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0011 15:15: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Mr. SHADOWS 2

0115 208-00301 Tenporary Diversion M. SHADOAS 2 75. 000 75. 000
LF 0. 000 0. 00
350. 00000 75. 000 26, 250. 00
0120 208-00520 Tenporary Stream Crossing MI. SHADOAS 2 1. 000 1. 000
LS 0. 000 0. 00
225, 000. 00000 1. 000 225, 000. 00
0125 211- 03005 Dewat eri ng MI. SHADOWS 2 0. 000 0. 000
LS 0. 000 0. 00
135, 000. 00000 0. 000 0. 00
0130 212-00006 Seedi ng (Native) MI. SHADOMS 2 0. 040 0. 040
ACRE 0. 000 0. 00
385. 00000 0. 040 15. 40
0135 212-00032 Soi | Conditioning MI. SHADOAS 2 0. 040 0. 040
ACRE 0. 000 0. 00
5,410. 00000 0. 040 216. 40
0140 213-00007 Mil ching (Wod Strand) MI. SHADOWS 2 0. 000 0. 000
ACRE 0. 000 0. 00
10, 190. 00000 0. 000 0. 00
0141 213-00012 Spray-on Mul ch Bl anket MI. SHADOWS 2 0. 040 0. 040
ACRE 0. 000 0. 00
4,950. 00000 0. 040 198. 00
0145 217-00020 Her bi ci de Treatnment MI. SHADOWS 2 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0150 250-00110 Heal th and Safety Officer MI. SHADOWS 2 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0155 304-05000 Aggregate Base Course (Class 5) MI. SHADOWS 2 25.720 25.720
TON 0. 000 0. 00
80. 00000 25.720 2,057.60
0160 503-00036 *Drilled Caisson (36 Inch) MI. SHADOAS 2 137. 000 137. 000
LF 0. 000 0. 00

1, 300. 00000 137. 000 178, 100. 00



CONTI D:

PREV QTY/

CAT NO0201

0165 506-00224

0170

515- 00400

0175

601- 03040

0180

601-13001

0185

602- 00000

0190

602- 00020

0195

606- 10305

0200

607-11525

0205

613- 00200

0210

618- 01992

0215 625-00000

C22073
22073-BID
CC0341-098

| TEM
DESCRI PTI ON

MI. SHADOWS 2

Riprap (24 Inch) MI. SHADOWAS 2

*Concrete Seal er MI. SHADONS 2

*Concrete Class D (Bridge) MI. SHADOAS 2

*Structural

Mr. SHADOWS 2

*Rei nforcing Steel

*Rei nforcing Steel

(Epoxy Coated) MI. SHADOWS 2

*Bridge Rail

Type 3 (Special) M. SHADOWS 2

Fence (Plastic) MI. SHADOAS 2

2 Inch Electrical Conduit MI. SHADOAS 2

*Prestressed Concrete Box (Depth Less Than 32 Inches)

MI. SHADOWS 2

Construction Surveying MI. SHADOWS 2

Concrete Stain (Special) M. SHADOAS 2

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
606. 000
cy
220. 00000
132. 000
sy
20. 00000
78. 000
cy
2, 750. 00000
198. 000
sy
150. 00000
4, 680. 000
LB
1. 50000
8, 360. 000
LB
2. 00000
127. 000
LF
265. 00000
86. 000
LF
30. 00000
128. 000
LF
15. 00000
976. 000
SF
100. 00000
0. 250
LS

100, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

78.
. 000
78.

4, 680.
. 000
4, 680.

8, 360.
. 000
8, 360.

114.
13.
127.

86.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

000

000

000

000

000
000
000

000

. 000
86.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 250
. 000
. 250

Page 5

ESTI MATE RUN 02/ 28/ 2019

3, 445.

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

15:15:12

AMOUNT

133, 320.

2, 640.

214, 500.

29, 700.

7, 020.

16, 720.

33, 655.

2, 580.

1, 920.

97, 600.

25, 000.

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22073-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0011 15:15: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Mr. SHADOWS 2

0220 626-00100  *Mobilization (w thout Autopay) MI. SHADOWS 2 0. 250 0. 250
LS 0. 000 0. 00
327, 320. 00000 0. 250 81, 830. 00
0225 627-00011 Pavement Marking Paint (Waterborne) MI. SHADOAS 2 0. 000 0. 000
GAL 0. 000 0. 00
48. 00000 0. 000 0. 00
0230 630-80360 Drum Channel i zi ng Devi ce MI. SHADOAS 2 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0235 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) M. 144. 000 129. 600
SHADOWS 2
LE 14. 400 734. 40
51. 00000 144.000 7,344.00
0236 630-80373  Concrete Barrier (Temporary)(Renove) M. SHADOWS 2 144. 000 129. 600
LF 14. 400 172. 80
12. 00000 144. 000 1, 728. 00
0240 630-80380 Traffic Cone MI. SHADOWS 2 0. 000 0. 000
EACH 0. 000 0. 00
7.00000 0. 000 0. 00
0245 630-85010 I mpact Attenuator (Tenporary) M. SHADOWS 2 1. 000 0. 900
EACH 0. 100 536. 00
5, 360. 00000 1. 000 5, 360. 00
0250 700-70380 F/ A Erosion Control MI. SHADOAS 2 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 71000 CMEC Overrun Pool MI. SHADOWS 2 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI $ 1,387,099.65$% 4,888.20% 1,377, 099. 65

CAT NO0202 MOODI E ST.

0260 201-00000 Clearing and Grubbing MOODI E ST. 0. 250 0. 250
LS 0. 000 0. 00

20, 400. 00000 0. 250 5, 100. 00



CONTI D

PREV QTY/

CAT NO0202

0265

0270

0275

0280

0285

0290

0295

0300

0305

0310

0315

202- 00000

203- 00010

203- 01100

203- 01500

203- 01510

203- 01582

203- 01590

203- 01597

203- 02330

206- 00000

206- 00100

C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON
22073-BI D
CC0341- 098 ESTI MATE NO 0011
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
MOODI E ST
Renoval of Structures and Obstructi ons MOODI E ST. 0. 250
LS
1. 00000
Uncl assified Excavation (Conplete In Place) MOODI E ST. 471. 000
cYy
60. 00000
Proof Rolling MOCDI E ST. 0. 000
HOUR
100. 00000
Bl adi ng MOODI E ST. 0. 000
HOUR
188. 00000
Backhoe MOCDI E ST. 0. 000
HOUR
210. 00000
Truck (Dunp) MOODIE ST. 0. 000
HOUR
135. 00000
Front End Loader (Rubber Tire) MOODI E ST. 0. 000
HOUR
160. 00000
Pot hol i ng MOODI E ST. 0. 000
HOUR
263. 00000
Laborer MOODI E ST. 4.000
HOUR
65. 00000
Structure Excavati on MOODI E ST. 38. 000
cYy
100. 00000
Structure Backfill (dass 1) MOODIE ST. 148. 000
CcY

260. 00000

QrY TH'S PERI OD
QTY TO DATE

471.

38.

. 250
. 000
. 250

000

. 000
471.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
38.

000

. 000
. 000
. 000

Page 7

ESTI MATE RUN 02/ 28/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:15:12

AMOUNT

28, 260

260.

3, 800

38, 480

.25

00

.00

.00

.00

.00

.00

.00

00

00

00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22073-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0011 15:15: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOODI E ST.

0320 206- 00200 Structure Backfill (Cass 2) MOODIE ST. 13. 000 13. 000
cY 0. 000 0.00
275. 00000 13. 000 3,575. 00
0325 206-00360  Mechani cal Reinforcenent of Soil MOODIE ST. 3. 000 3. 000
cY 0. 000 0. 00
40. 00000 3. 000 120. 00
0330 207-00405 Topsoi |l (Special) MOODIE ST. 23. 000 23.000
cY 0. 000 0.00
32. 00000 23.000 736. 00
0335 208-00002 Erosion Log Type 1 (12 Inch) MOODI E ST. 320. 000 320. 000
LF 0. 000 0. 00
12. 00000 320. 000 3, 840. 00
0340 208-00045 Concrete Washout Structure MOODI E ST. 1. 000 0. 000
EACH 0. 000 0.00
30, 000. 00000 0. 000 0. 00
0345 208-00070 Vehi cl e Tracki ng Pad MOODI E ST. 0. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0350 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) MOODI E 0. 000 0. 000
ST.
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0355 208-00103 Renoval and Disposal of Sedinent (Labor) MOODIE ST. 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0360 208-00105 Renoval and Disposal of Sedinment (Equipnent) MOODI E 0. 000 0. 000
ST.
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0365 208-00106 Sweepi ng (Sedi ment Renopval ) MOCDI E ST. 0. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0370 211-03005 Dewat eri ng MOODI E ST. 0. 250 0. 250
LS 0. 000 0. 00

135, 000. 00000 0. 250 33, 750. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22073-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0011 15:15: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOODI E ST.

0375 212-00006 Seedi ng (Native) MOODI E ST. 0. 100 0. 100
ACRE 0. 000 0. 00
385. 00000 0. 100 38.50
0380 212-00032 Soi | Conditioni ng MOCODI E ST. 0. 100 0. 100
ACRE 0. 000 0. 00
5, 410. 00000 0. 100 541. 00
0385 213-00007 Ml ching (Wod Strand) MOODI E ST. 0. 000 0. 000
ACRE 0. 000 0. 00
10, 190. 00000 0. 000 0. 00
0386 213-00012 Spray-on Mil ch Bl anket MOODI E ST. 0. 100 0. 100
ACRE 0. 000 0. 00
4,950. 00000 0. 100 495. 00
0390 217-00020 Her bi ci de Treatnment MOODI E ST. 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0395 250-00110 Health and Safety Oficer MOODI E ST. 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0400 304-05000 Aggregate Base Course (Class 5) MOODI E ST. 144. 240 144. 240
TON 0. 000 0. 00
80. 00000 144. 240 11, 539. 20
0405 503-00036 *Drilled Caisson (36 Inch) MOODIE ST. 177. 000 177. 000
LF 0. 000 0. 00
1, 300. 00000 177. 000 230, 100. 00
0410 506-00224 Riprap (24 Inch) MOODI E ST. 332. 000 332. 000
cY 0. 000 0. 00
220. 00000 332. 000 73, 040. 00
0415 515-00400 *Concrete Seal er MOODI E ST. 220. 000 220. 000
SY 0. 000 0. 00
20. 00000 220. 000 4, 400. 00
0420 601-03040 *Concrete Class D (Bridge) MOODI E ST. 97. 000 97. 000
cY 0. 000 0. 00

2, 750. 00000 97. 000 266, 750. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22073-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0011 15:15: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOODI E ST.

0425 601-13001  *Structural Concrete Stain (Special) MOOD E ST. 347.000 347. 000
SY 0. 000 0.00
150. 00000 347.000 52, 050. 00
0430 602-00000 *Rei nforcing Steel MOODIE ST. 5, 475. 000 5, 475. 000
LB 0. 000 0. 00
1. 50000 5, 475. 000 8,212.50
0435 602-00020 *Rei nforcing Steel (Epoxy Coated) MOODI E ST. 11, 341. 000 11, 341. 000
LB 0. 000 0. 00
2. 00000 11, 341. 000 22,682.00
0439 606-01395 Transition Ty 3L MOODI E ST. 2.000 2.000
EACH 0. 000 0. 00
1, 386. 00000 2.000 2,772.00
0440 606- 10305 *Bridge Rail Type 3 (Special) MOODIE ST. 220. 000 198. 000
LF 22.000 5, 830. 00
265. 00000 220. 000 58, 300. 00
0445 607-11525 Fence (Plastic) MOODI E ST. 100. 000 100. 000
LF 0. 000 0. 00
30. 00000 100. 000 3, 000. 00
0450 613-00200 2 Inch Electrical Conduit MOCDIE ST. 221.000 221.000
LF 0. 000 0.00
15. 00000 221. 000 3,315. 00
0455 618-01994  *Prestressed Concrete Box (Depth 32" Through 48") 1, 720. 000 1, 720. 000
MOCDI E ST.
SF 0. 000 0. 00
80. 00000 1, 720. 000 137, 600. 00
0460 625-00000 Construction Surveying MOODI E ST. 0. 250 0. 250
LS 0. 000 0.00
100, 000. 00000 0. 250 25, 000. 00
0465 626-00100 *Mobi | i zati on (w thout Autopay) MOCDI E ST. 0. 250 0. 250
LS 0. 000 0. 00
327, 320. 00000 0. 250 81, 830. 00
0470 627-00011  Pavement Marking Paint (Waterborne) MOODI E ST. 0. 000 0. 000
GAL 0. 000 0. 00

48. 00000 0. 000 0. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22073-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0011 15:15: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOODI E ST.

0475 630-80360 Drum Channel i zi ng Devi ce MOODI E ST. 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0480 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 240. 000 216. 000
MOCDI E ST.
LF 24.000 1, 224. 00
51. 00000 240. 000 12, 240. 00
0481 630-80373  Concrete Barrier (Tenporary)(Renove) MOODI E ST. 240. 000 216. 000
LF 24.000 288. 00
12. 00000 240. 000 2,880. 00
0485 630-80380 Traffic Cone MOODIE ST. 0. 000 0. 000
EACH 0. 000 0. 00
7.00000 0. 000 0. 00
0490 630-85010 | rpact Attenuator (Tenporary) MOODI E ST. 2.000 1.800
EACH 0. 200 1,072.00
5, 360. 00000 2.000 10, 720. 00
0491 700-70034 F/ A Core Drilling Rei mbursement MOODI E ST. 5, 953. 500 5, 953. 500
FA 0. 000 0. 00
1. 00000 5, 953. 500 5, 953.50
0495 700- 70380 F/ A Erosion Control MOODI E ST. 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 700-71000 CMGC Overrun Pool MOCDIE ST. 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0202 CURRENT AMI $ 1,166, 379.95$ 8,414.00% 1, 131, 379.95

CAT NO0203 RI VERBEND

0505 201- 00000 Clearing and Grubbi ng R VERBEND 0. 250 0. 250
LS 0. 000 0. 00
20, 400. 00000 0. 250 5, 100. 00
0510 202- 00000 Renoval of Structures and Obstructions Rl VERBEND 0. 000 0. 000
LS 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D

CAT NO0203

0515

0520

0525

0530

0535

0540

0545

0550

0555

0560

0565

202- 00010

203- 00010

203- 01100

203- 01500

203- 01510

203- 01582

203- 01590

203- 01597

203- 02330

206- 00000

206- 00100

C22073
22073-BID
CC0341-098
| TEM
DESCRI PTI ON
Rl VERBEND

Renoval of Tree RI VERBEND

Uncl assified Excavation (Conplete In Place) Rl VERBEND

Proof Rolling Rl VERBEND

Bl adi ng Rl VERBEND

Backhoe RI VERBEND

Truck (Dunp) RI VERBEND

Front End Loader (Rubber Tire) RI VERBEND

Pot hol i ng RI VERBEND

Labor er RI VERBEND

Structure Excavati on Rl VERBEND

Structure Backfill (O ass 1) Rl VERBEND

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
750. 00000
330. 000
cy
60. 00000
0. 000
HOUR
100. 00000
0. 000
HOUR
188. 00000
0. 000
HOUR
210. 00000
0. 000
HOUR
135. 00000
0. 000
HOUR
160. 00000
0. 000
HOUR
263. 00000
0. 000
HOUR
65. 00000
74.000
cy
100. 00000
412. 000
cy

260. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

200. 000
130. 000
330. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

74.000
0. 000
74.000

412. 000
0. 000
412. 000
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7,800

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:15:12

AMOUNT

750.

19, 800

7,400

107, 120

00

00

.00

.00

.00

.00

.00

.00

.00

00

00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22073-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0011 15:15: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 RI VERBEND

0570 206- 00200 Structure Backfill (O ass 2) Rl VERBEND 13. 000 0. 000
CcY 13. 000 3,575.00
275. 00000 13. 000 3,575. 00
0575 206- 00360 Mechani cal Rei nforcenent of Soil RI VERBEND 3. 000 3. 000
cY 0. 000 0. 00
40. 00000 3. 000 120. 00
0580 207-00405 Topsoi |l (Special) R VERBEND 120. 000 120. 000
cY 0. 000 0.00
32. 00000 120. 000 3, 840. 00
0585 208-00002 Erosion Log Type 1 (12 Inch) Rl VERBEND 540. 000 40. 000
LF 500. 000 6, 000. 00
12. 00000 540. 000 6, 480. 00
0590 208-00070 Vehi cl e Tracki ng Pad RI VERBEND 1. 000 1.000
EACH 0. 000 0.00
4,800. 00000 1. 000 4,800. 00
0595 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) RI VERBEND 0. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0600 208-00103 Renopval and Di sposal of Sedinment (Labor) RIVERBEND 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0605 208-00105 Renopval and Disposal of Sedinent (Equipnent) R VERBEND 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0610 208-00106 Sweepi ng (Sedi ment Renopval ) Rl VERBEND 0. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0615 211-03005 Dewat eri ng Rl VERBEND 0. 000 0. 000
LS 0. 000 0. 00
135, 000. 00000 0. 000 0. 00
0620 212- 00006 Seedi ng (Native) RIVERBEND 0. 140 0. 000
ACRE 0. 000 0. 00

385. 00000 0. 000 0. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22073-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0011 15:15: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 RI VERBEND

0625 212-00032 Soi | Condi tioni ng RI VERBEND 0. 140 0. 000
ACRE 0. 000 0.00
5, 410. 00000 0. 000 0.00
0630 213-00007 Mul ching (Wod Strand) Rl VERBEND 0. 000 0. 000
ACRE 0. 000 0.00
10, 190. 00000 0. 000 0.00
0631 213-00012 Spray-on Mil ch Bl anket Rl VERBEND 0. 140 0. 000
ACRE 0. 000 0.00
4, 950. 00000 0. 000 0.00
0635 217-00020 Her bi ci de Treatment RI VERBEND 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0.00
0640 250-00110 Health and Safety Officer Rl VERBEND 0. 000 0. 000
HOUR 0. 000 0.00
80. 00000 0. 000 0.00
0645 304- 05000 Aggr egat e Base Course (O ass 5) Rl VERBEND 179.720 23.540
TON 156. 180 12, 494. 40
80. 00000 179.720 14, 377. 60
0650 503-00036 *Drilled Caisson (36 Inch) RIVERBEND 164. 000 164. 000
LF 0. 000 0.00
1, 300. 00000 164. 000 213, 200. 00
0655 506-00218 Riprap (18 Inch) RI VERBEND 94. 000 0. 000
Ccy 94. 000 19, 740. 00
210. 00000 94. 000 19, 740. 00
0660 506-00224 Ri prap (24 Inch) R VERBEND 515. 000 515. 000
cy 0. 000 0.00
220. 00000 515. 000 113, 300. 00
0665 515-00400 *Concrete Seal er Rl VERBEND 220. 000 220. 000
sy 0. 000 0. 00
20. 00000 220. 000 4, 400. 00
0670 601-03040 *Concrete Class D (Bridge) R VERBEND 121. 000 121. 000
cy 0. 000 0.00

2, 750. 00000 121. 000 332, 750. 00



CONTI D

CAT NO0203

0675

0680

0685

0690

0691

0694

0695

0700

0705

0710

0715

601- 13001

602- 00000

602- 00020

603-10150

603- 10180

606- 01395

606- 10305

607-11525

613- 00200

618- 01994

625- 00000

C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON
22073-BI D
CC0341- 098 ESTI MATE NO 0011
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
RI VERBEND
*Structural Concrete Stain (Special) Rl VERBEND 380. 000
SY
150. 00000
*Rei nforcing Steel RIVERBEND 4,726.000
LB
1. 50000
*Rei nforcing Steel (Epoxy Coated) Rl VERBEND 16, 762. 000
LB
2. 00000
15 Inch Corrugated Steel Pipe Rl VERBEND 0. 000
LF
175. 00000
18 I n CSP RI VERBEND 53. 000
LF
240. 00000
Transition Ty 3L RI VERBEND 2.000
EACH
1, 386. 00000
*Bridge Rail Type 3 (Special) Rl VERBEND 220. 000
LF
265. 00000
Fence (Plastic) Rl VERBEND 198. 000
LF
30. 00000
2 Inch Electrical Conduit Rl VERBEND 221.000
LF
15. 00000
*Prestressed Concrete Box (Depth 32" Through 48") 1, 720. 000
RI VERBEND
SF
80. 00000
Construction Surveying Rl VERBEND 0. 250
LS

100, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

380. 000
0. 000
380. 000

4,726. 000
0. 000
4,726.000

16, 762. 000
0. 000
16, 762. 000

0. 000
0. 000
0. 000

0. 000
53. 000
53. 000

2.000
0. 000
2.000

198. 000
22.000
220. 000

198. 000
0. 000
198. 000

221.000
0. 000
221.000

1, 720. 000
0. 000
1, 720. 000

0. 250
0. 000
0. 250
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12,720

5, 830

.00

.00

.00

.00

00

.00

00

.00

.00

.00

.00

15:15:12

AMOUNT

57, 000

7,089

33,524

12,720

2,772

58, 300

5,940

3,315

137, 600

25, 000

00

00

00

.00

00

00

00

00

00

00

00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 22073-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0011 15:15: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 RI VERBEND

0720 626-00100 *Mobi | i zation (without Autopay) Rl VERBEND 0. 250 0. 240
LS 0. 010 3,273.20
327, 320. 00000 0. 250 81, 830. 00
0725 627-00011 Pavement Marking Paint (Waterborne) Rl VERBEND 0. 000 0. 000
GAL 0. 000 0. 00
48. 00000 0. 000 0. 00
0730 630-80360 Drum Channel i zi ng Devi ce RI VERBEND 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0735 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 228. 000 205. 200
RI VERBEND
LF 22.800 1, 162. 80
51. 00000 228. 000 11, 628. 00
0736 630-80373 Concrete Barrier (Tenporary)(Renove) Rl VERBEND 228. 000 205. 200
LF 22.800 273. 60
12. 00000 228. 000 2,736.00
0740 630-80380 Traffic Cone RI VERBEND 0. 000 0. 000
EACH 0. 000 0. 00
7.00000 0. 000 0. 00
0745 630-85010 I mpact Attenuator (Tenporary) Rl VERBEND 2.000 1.800
EACH 0. 200 1,072.00
5, 360. 00000 2.000 10, 720. 00
0750 700-70380 F/ A Erosion Control RIVERBEND 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700- 71000 CMEC Overrun Pool RI'VERBEND 15, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0203 CURRENT AMI $ 1,323,430.90% 73,941.00% 1, 306, 926. 60
CAT NO0204 I DLEWLD LN.

0760 201-00000 Clearing and G ubbing I DLEWLD LN 0. 250 0. 250
LS 0. 000 0. 00

20, 400. 00000 0. 250 5, 100. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 22073-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0011 15:15: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 | DLEWLD LN.

0765 202-00000 Renoval of Structures and Obstructions | DLEWLD LN. 0. 000 0. 000
LS 0. 000 0.00
1. 00000 0. 000 0.00
0770 202-00400 Renoval of Bridge |DLEWLD LN. 1. 000 1. 000
EACH 0. 000 0.00
154, 800. 00000 1. 000 154, 800. 00
0775 203-00010 Uncl assified Excavation (Conplete In Place) |DLEWLD 2,818. 000 1,413. 000
LN.
CcY 713. 000 42, 780. 00
60. 00000 2,126. 000 127, 560. 00
0780 203-01100 Proof Rolling | DLEWLD LN. 0. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0785 203-01500 Bl ading | DLEW LD LN. 0. 000 0. 000
HOUR 0. 000 0. 00
188. 00000 0. 000 0.00
0790 203-01510 Backhoe | DLEW LD LN. 0. 000 0. 000
HOUR 0. 000 0.00
210. 00000 0. 000 0. 00
0795 203-01582 Truck (Dunp) | DLEW LD LN. 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0800 203-01590 Front End Loader (Rubber Tire) IDLEWLD LN 0. 000 0. 000
HOUR 0. 000 0.00
160. 00000 0. 000 0. 00
0805 203-01597 Pot hol ing | DLEW LD LN. 0. 000 0. 000
HOUR 0. 000 0. 00
263. 00000 0. 000 0.00
0810 203-02330 Laborer | DLEWLD LN. 3.000 3. 000
HOUR 0. 000 0.00
65. 00000 3. 000 195. 00
0815 206-00000 Structure Excavation |DLEWLD LN. 463. 000 463. 000
cY 0. 000 0.00

100. 00000 463. 000 46, 300. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 22073-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0011 15:15: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 | DLEWLD LN.

0820 206- 00100 Structure Backfill (Cass 1) | DLEWLD LN. 213. 000 213. 000
cY 0. 000 0.00
260. 00000 213. 000 55, 380. 00
0825 206- 00200 Structure Backfill (Class 2) |DLEWLD LN 6. 000 0. 000
cY 6. 000 1, 650. 00
275. 00000 6. 000 1, 650. 00
0830 206-00360  Mechanical Reinforcement of Soil |DLEWLD LN 4. 000 0. 000
CcY 4.000 160. 00
40. 00000 4.000 160. 00
0835 207-00405 Topsoil (Special) IDLEWLD LN. 660. 000 133. 000
cY 215. 000 6, 880. 00
32. 00000 348. 000 11, 136. 00
0840 208-00002 Erosion Log Type 1 (12 Inch) |DLEWLD LN. 80. 000 0. 000
LF 80. 000 960. 00
12. 00000 80. 000 960. 00
0845 208- 00045 Concrete Washout Structure |DLEWLD LN. 1. 000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0850 208-00070 Vehicl e Tracking Pad | DLEW LD LN. 1. 000 1.000
EACH 0. 000 0. 00
4,800. 00000 1. 000 4,800. 00
0855 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) |DLEW LD 10. 000 0. 000
LN.
cY 10. 000 800. 00
80. 00000 10. 000 800. 00
0860 208-00103 Renoval and Di sposal of Sedinment (Labor) |DLEWLD LN. 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0865 208-00105 Renoval and Disposal of Sedinent (Equipnent) |DLEWLD 0. 000 0. 000
LN.
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0870 208-00106 Sweepi ng (Sedi ment Renoval) | DLEWLD LN. 0. 000 0. 000
HOUR 0. 000 0. 00

175. 00000 0. 000 0. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 22073-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0011 15:15: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 | DLEWLD LN.

0875 208-00301 Tenporary Diversion | DLEWLD LN. 370. 000 270. 000
LF 100. 000 35, 000. 00
350. 00000 370. 000 129, 500. 00
0880 208-00520 Tenporary Stream Crossing | DLEWLD LN. 1. 000 0. 600
LS 0. 400 90, 000. 00
225, 000. 00000 1. 000 225, 000. 00
0885 211- 03005 Dewat ering | DLEW LD LN. 0. 250 0. 000
LS 0. 250 33, 750. 00
135, 000. 00000 0. 250 33, 750. 00
0890 212-00006 Seedi ng (Native) |DLEWLD LN. 0.410 0. 000
ACRE 0. 000 0. 00
385. 00000 0. 000 0. 00
0895 212-00032 Soi | Conditioning | DLEWLD LN. 0. 410 0. 000
ACRE 0. 000 0. 00
5,410. 00000 0. 000 0. 00
0900 213-00007 Mil ching (Wod Strand) | DLEW LD LN. 0. 000 0. 000
ACRE 0. 000 0. 00
10, 190. 00000 0. 000 0. 00
0901 213-00012 Spray-on Mul ch Bl anket | DLEW LD LN. 0. 410 0. 000
ACRE 0. 000 0. 00
4,950. 00000 0. 000 0. 00
0905 217-00020 Her bi ci de Treatment | DLEWLD LN. 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0910 250-00110 Heal th and Safety Officer |IDLEWLD LN 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0915 304-05000  Aggregate Base Course (Class 5) |IDLEWLD LN 40. 090 40. 090
TON 0. 000 0. 00
80. 00000 40. 090 3, 207. 20
0920 503-00036 *Drilled Caisson (36 Inch) |IDLEWLD LN 75. 000 75. 000
LF 0. 000 0. 00

1, 300. 00000 75. 000 97, 500. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 22073-BID ESTI MATE RUN 02/ 28/ 2019
PRQIECT CC0341- 098 ESTI MATE NO 0011 15:15:12
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0204 | DLEWLD LN.
0925 506-00212 Riprap (12 Inch) | DLEWLD LN. 349. 000 255. 000
CcY 94. 000 18, 800. 00
200. 00000 349. 000 69, 800. 00
0930 506-00218 Ri prap (18 Inch) IDLEWLD LN 267.000 267.000
cY 0. 000 0. 00
210. 00000 267.000 56, 070. 00
0935 506-00224 Riprap (24 Inch) | DLEWLD LN. 798. 000 0. 000
CcY 639. 000 140, 580. 00
220. 00000 639. 000 140, 580. 00
0940 515-00400 *Concrete Seal er | DLEWLD LN. 173. 000 173. 000
SY 0. 000 0. 00
20. 00000 173. 000 3, 460. 00
0945 601- 03040 *Concrete Class D (Bridge) |IDLEWLD LN 108. 000 108. 000
cY 0. 000 0. 00
2, 750. 00000 108. 000 297, 000. 00
0950 601-13001 *Structural Concrete Stain (Special) |DLEWLD LN. 241.000 241.000
SY 0. 000 0. 00
150. 00000 241. 000 36, 150. 00
0955 602- 00000 *Rei nforcing Steel |DLEWLD LN. 7,260. 000 7, 260. 000
LB 0. 000 0. 00
1. 50000 7,260. 000 10, 890. 00
0960 602-00020 *Rei nforcing Steel (Epoxy Coated) |DLEWLD LN. 10, 470. 000 10, 470. 000
LB 0. 000 0. 00
2.00000 10, 470. 000 20, 940. 00
0964 606-01395 Transition Ty 3L IDLEWLD LN. 2.000 2.000
EACH 0. 000 0. 00
1, 386. 00000 2.000 2,772.00
0965 606- 10305 *Bridge Rail Type 3 (Special) IDLEWLD LN. 135. 000 122. 000
LF 13. 000 3, 445. 00
265. 00000 135. 000 35, 775. 00
0970 607-11525 Fence (Plastic) |IDLEWLD LN 90. 000 90. 000
LF 0. 000 0.00
30. 00000 90. 000 2,700.00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 22073-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0011 15:15: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 | DLEWLD LN.

0975 613-00200 2 Inch Electrical Conduit |DLEWLD LN 136. 000 136. 000
LF 0. 000 0. 00
15. 00000 136. 000 2,040. 00
0980 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 1, 300. 000 1, 300. 000
| DLEW LD LN.
SF 0. 000 0.00
100. 00000 1, 300. 000 130, 000. 00
0985 625-00000 Construction Surveying | DLEWLD LN. 0. 250 0. 230
LS 0. 020 2,000. 00
100, 000. 00000 0. 250 25, 000. 00
0990 626-00100 *Mobi li zation (w thout Autopay) |DLEWLD LN. 0. 250 0. 250
LS 0. 000 0.00
327, 320. 00000 0. 250 81, 830. 00
0995 627-00011 Pavenent Marking Paint (Waterborne) |DLEWLD LN 0. 000 0. 000
GAL 0. 000 0. 00
48. 00000 0. 000 0.00
1000 630-80360 Drum Channel i zi ng Device | DLEW LD LN. 0. 000 0. 000
EACH 0. 000 0.00
40. 00000 0. 000 0. 00
1005 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 144. 000 129. 600
| DLEW LD LN.
LF 14. 400 734. 40
51. 00000 144. 000 7,344.00
1006 630-80373 Concrete Barrier (Tenporary)(Renove) |DLEWLD LN. 144. 000 129. 600
LF 14. 400 172. 80
12. 00000 144. 000 1, 728.00
1010 630-80380 Traffic Cone | DLEW LD LN. 0. 000 0. 000
EACH 0. 000 0. 00
7.00000 0. 000 0.00
1015 630-85010 I npact Attenuator (Tenporary) |DLEWLD LN. 2.000 1.800
EACH 0. 200 1,072.00
5, 360. 00000 2.000 10, 720. 00
1020 700-70380 F/ A Erosion Control |IDLEWLD LN 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

Page 22
ESTI MATE RUN 02/ 28/ 2019

CONTI D: C22073

PCN: 22073-BID
PRQIECT: CC0341-098
REF | TEM

NO. NO.

| TEM
DESCRI PTI ON

CAT NO0204 | DLEWLD LN.

1025 700-71000 CMEC Overrun Poo

| DLEWLD LN.

35, 000. 000

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE
0. 000
0. 000
0. 000

CAT 0204 CURRENT AMT $ 1,988,486.65$

PRQJECT TOTAL CURRENT AMI $ 5, 865,397.15$%

15:15: 12
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00

466, 027.40$ 5, 648, 003. 40



